

ZULULAND DISTRICT MUNICIPALITY
SERVICE DELIVERY & BUDGET IMPLEMENTATION PLAN
2010/11 FINANCIAL YEAR
QUARTER 4

INQUBEKELA PHAMBILI
NGOBUQOTHO

CONTENTS

1. Introduction	
1.1 Review of the SDBIP	1
1.2. Purpose of the SDBIP	1
1.3. Importance of SDBIP	1
1.4. The Role of Council with regards to the SDBIP	2
1.5. Role of the Accounting Officer with regards to the SDBIP	2
1.6. Key components of the 20010/11 SDBIP	2
2. Monthly Projections of Revenue to be collected by Source	3-6
3. Monthly Projections of Expenditure by Source	7-9
4. Monthly Projections of Expenditure and Revenue for each vote	10-15
5. Quarterly Projections of Service Delivery Targets and Performance Indicators for each vote	16-22
6. Detailed Capital Works Plan (MIG)	23-24
7. Approval by the Honorable Mayor	25

1. Introduction

1.1 Quarterly review of SDBIP

The Service Delivery and Budget Implementation Plan for the 4th quarter has been reviewed in terms of S54 (1) (b) of the Municipal Finance Management Act.

1.2. Purpose of the SDBIP

The purpose of the SDBIP can be summarized as follows:

1. It is a vital link between the Mayor and the administration of the municipality;
2. It facilitates the process for holding management accountable for its performance;
3. It is a tool for implementation, management and monitoring; and
4. It further serves as the basis for the performance measurement in service delivery against the year-end targets and the implementation of the budget.

1.3. Importance of the SDBIP

A properly formulated SDBIP will ensure that appropriate information is circulated internally and externally for purposes of monitoring the execution of the budget, and it:

- *Enables the Mayor to monitor the performance of the Municipal Manager,*
- Municipal Manager to monitor the performance of the senior managers; and*
- The community to monitor the performance of the municipality.*

It is the excellent mechanism that produces quarterly targets that are reported to ensure implementation of the IDP. The SDBIP will also empower all councilors specifically facilitating engagement at ward level and allow them to undertake the appropriate oversight and monitoring of programs. The SDBIP will also measure in-year progress in the implementation of the budget; under spending of budget will be dealt with at early stages because it is reviewed quarterly.

1.4. The Role of Council with regards to the SDBIP

It is vitally important for Council to note that the components of the SDBIP are primary indicators of the municipality's performance on the annual Budget. In this regard, Councilors are encouraged to scrutinize the various components of the SDBIP and to pose questions where it is deemed necessary. This form of in-year reporting should uncover major problems and is aimed at ensuring that the Mayor and the Municipal Manager take the corrective steps when any unanticipated problems arise.

1.5. Role of the Accounting Officer in respect of the SDBIP

The Accounting Officer must:

1. Implement the Budget;
2. Ensure that spending is in accordance with the Budget and ensure that the expenditure is reduced when revenue is anticipated to be less than projected in the Budget or the SDBIP
3. Ensure that revenue and expenditure is properly monitored;
4. Prepare an adjustments Budget when necessary; and
5. Submit the draft SDBIP and draft annual performance agreements for the Municipal Manager and all senior managers.

1.6. The key components of the 2010/11SDBIP

In terms of Circular No. 13 of the MFMA No. 56 of 2003, the SDBIP must contain:

- Monthly projections of revenue to be collected for each source;
- Monthly projections of expenditure by source (not required in terms of this Act);
- Monthly projections of expenditure (operating and capital) and revenue for each vote;
- Quarterly projections of service delivery targets and performance indicators of each vote;
- Detailed capital works plan broken down by ward over three years
(Capital Plan – MIG)

These components of the SDBIP are discussed below.

2. MONTHLY PROJECTIONS OF REVENUE PER SOURCE

In terms of Section 15 of the MFMA, a municipality may, except where otherwise provided in this Act,

- incur expenditure only in terms of the approved Budget; and
- within the limits of the amounts appropriated for the different votes in the approved Budget.

One of the most important and basic priorities of a municipality is to collect all its revenue as budgeted for, failure to collect the revenue will undermine the municipality's ability to deliver services. The SDBIP contains the monthly projections of revenue to be collected per source for the 4th quarter. The reason for the inclusion of this component of the SDBIP is to ensure that the municipality monitors revenue collected during the quarter as all expenditure to be incurred in terms of the approved Budget must be financed from realistically anticipated revenues to be collected.

The Accounting Officer must monitor the actual revenues received against those projected in the SDBIP and submit explanations of any remedial action to be taken to ensure that projected revenue and expenditure remain within the municipality's approved Budget. This type of information requires the municipality to take urgent remedial steps to ensure it improves on its revenue-collection capacity if it wants to maintain its levels of service delivery and expenditure.

The revenue for the quarter ended 30 June 2011 is indicated below as follows:

Monthly projections of total Revenue per Source

The municipality must ensure that it has instituted measures to achieve monthly revenue targets for each revenue source. In order to ensure realistic revenue projections and ultimately balanced budgets, the Zululand District Municipality has to have comprehensive, coherent revenue policies that take into account appropriate service delivery levels, standards, ability to pay and collection efforts.

**Monthly projections of Revenue by Source of
Zululand District Municipality for the Quarter
ended 30 June 2011**

Monthly Projections of Revenue by Source


Revenue by Source	Target	April	May	June
	Target	Actual	Target	Actual
Service Charges: Sale of Water	1,258,781	21,340,867	1,258,781	41,564,202
Service Charges: Sewerage Fees	396,949	1,074,367	396,949	471,365
Service Charges: Other	-	-	-	-
Rental of facilities and equipment	-	19,036	-	-
Interest on Investments	772,500	989,145	772,500	1,116,284
Government Grants and Subsidies	107,595,500	12,628,900	-	2,802,628
Other Income	-	88,700	-	274,119
Accumulated Surplus	8,178,494	8,178,494	8,178,494	8,178,494
TOTALS	118,202,224	44,319,509	10,606,724	54,407,092
			10,606,724	25,727,318

**Monthly projections of Revenue by Source of
Zululand District Municipality for the Quarter
ended 30 June 2011**

Monthly Projections of Revenue by Source

Revenue by Source	Totals for Q4		
	Target	Actual	Variance
Service Charges: Sale of Water	3,776,343	64,202,538	-60,426,195
Service Charges: Sewerage Fees	1,190,847	2,003,791	-812,944
Service Charges: Other	-	-	-
Rental of facilities and equipment	-	23,618	-23,618
Interest on Investments	2,317,500	3,031,309	-713,809
Government Grants and Subsidies	107,595,500	30,085,428	77,510,072
Other Income	-	571,753	-571,753
Accumulated Surplus	24,535,482	24,535,482	-
TOTALS	139,415,672	124,453,919	14,961,753

Q4 Chart - Monthly Projections of Revenue by Source



3. MONTHLY PROJECTIONS OF EXPENDITURE PER SOURCE

The monthly projections of expenditure per source is not included in terms of circular No 13 of the MFMA, but we as Zululand District Municipality have decided to add this component in order to see the movement of expenditure per source on monthly basis to be able to respond promptly and to initiate any remedial steps when necessary.

**Monthly Projections of Expenditure by Source of
Zululand District Municipality for the Quarter ended 30 June 2011**

Monthly Projections of Expenditure by Source		April		May		June	
Expenditure by Source	Target	Actual	Target	Actual	Target	Actual	
Operating Expenditure							
Employee related costs wages and salaries	5,158,288	12,652,540	5,158,288	5,886,046	5,158,288	6,694,334	
Employee related costs social contribution	1,008,746	2,147,151	1,008,746	1,060,139	1,008,746	1,060,680	
Remuneration of Councillors	468,285	807,357	468,285	276,016	468,285		
Bad debts	242,937		242,937		242,937		
Collection costs	19,272		19,272		19,272		
Depreciation	3,333,333		3,333,333		3,333,333		
Repairs and maintenance	2,658,086	2,057,311	2,658,086	1,899,191	2,658,086	4,875,187	
Interest on external borrowings	40,334		40,334	63,968	40,334	29,687	
Redemption	-		-		-		
Bulk purchases	3,492,730	2,990,053	3,492,730	2,937,090	3,492,730		
Grants & Subsidies paid	79,141		79,141		79,141		
Inter-Departmental	-		-		-	456,758	
Contracted services	-		558,608	-	397,209	-	
General expenses - other (including abnormal expenses)	10,234,215	8,226,798	10,234,215	10,597,883	10,234,215	4,011,278	
Loss on disposal of property, plant and equipment			-	-	-		
Total Operating Expenditure	26,735,367	29,439,818	26,735,367	23,117,542	26,735,367	17,691,445	
Capital Expenditure							
Total asset from own funds	1,751,189	1,787,139	1,751,189	564,165	1,751,189	3,630,530	
Total asset from grants & subsidies	23,085,333	15,058,728	17,985,333	18,485,161	17,985,333	48,770,110	
Total Operating Expenditure	24,836,522	16,845,867	19,736,522	19,049,326	19,736,522	52,400,640	
TOTAL EXPENDITURE	51,571,889	46,285,685	46,471,889	42,166,868	46,471,889	70,092,085	

7

Monthly Projections of Expenditure by Source of Zululand District Municipality for the Quarter ended 30 June 2011

Monthly Projections of Expenditure by Source

Expenditure by Source		Totals for Q4	
	Target	Actual	Variance
Operating Expenditure			
Employee related costs wages and salaries	15,474,864	25,232,920	-9,758,056
Employee related costs social contribution	3,026,238	4,267,970	-1,241,732
Remuneration of Councillors	1,404,855	1,083,373	321,482
Bad debts	728,811	-	728,811
Collection costs	57,816	-	57,816
Depreciation	9,999,999	-	9,999,999
Repairs and maintenance	7,974,258	8,831,689	-857,431
Interest on external borrowings	121,002	93,655	27,347
Redemption	-	-	-
Bulk purchases	10,478,190	5,927,143	4,551,047
Grants & Subsidies paid	237,423	-	237,423
Inter-Departmental	-	456,758	-456,758
Contracted services	-	1,519,338	-1,519,338
General expenses - other (including abnormal expenses)	30,702,645	22,835,959	7,866,686
Loss on disposal of property, plant and equipment	-	-	-
Total Operating Expenditure	80,206,101	70,248,805	9,957,296
Capital Expenditure			
Total asset from own funds	5,253,567	5,981,834	-728,267
Total asset from grants & subsidies	59,055,999	82,313,999	-23,258,000
Total Operating Expenditure	64,309,566	88,295,833	-23,986,267
TOTAL EXPENDITURE	144,515,667	158,544,638	-14,028,971

4. MONTHLY PROJECTIONS OF REVENUE & EXPENDITURE PER VOTE

It is important to view expenditure in relation to the revenue used to finance it. In this context, it is easy to see when expenditure exceeds Revenue and the necessary remedial steps can then be taken to correct this situation. Failure to monitor expenditure in relation to Revenue will seriously hamper the municipality's ability to achieve its strategic goals for the year.

Monthly Projections of Expenditure and Revenue per Vote

Compares the planned revenue and expenditure for the quarter ended 30 June 2011. It is clear that Zululand District Municipality has spent a lot in the provision of water to the community that it serves.

**Monthly Projections of Expenditure & Revenue by Vote
for Zululand District Municipality for the Quarter
ended 30 June 2011**

April						
Department	Operating Exp	Actual Opex	Capital Exp	Actual	Revenue	Actual
Executive and Council	6,340,662	2,419,505	-	-	-	6,340,662
Finance	1,381,229	2,196,868	170,833	169,502	23,523,494	1,057,384
Corporate Services	1,868,337	4,119,994	70,189	1,800	-	1,381,229
Community Development	3,978,535	3,936,595	14,667	8,460	-	1,868,337
Planning &VSA	1,905,710	3,053,881	269,250	502,500	3,056,000	3,978,535
Water	10,601,293	13,293,174	20,061,583	16,163,605	1,619,580	1,905,710
Waste Water Management	659,602	419,801	-	-	-	10,601,293
Total	26,735,368	29,439,818	20,586,522	16,845,867	28,235,223	36,149
						659,602
						1,074,968
						659,602
						26,735,368

**Monthly Projections of Expenditure & Revenue by Vote
for Zululand District Municipality for the Quarter
ended 30 June 2011**

Department	May			Operating Exp
	Capital Exp	Actual	Revenue	
Executive and Council	6,340,662	2,316,248	-	417,000
Finance	1,381,229	1,294,625	170,833	1,224,062
Corporate Services	1,868,337	2,910,772	70,189	124,309
Community Development	3,978,535	4,403,761	14,667	743,000
Planning &VSA	1,905,710	2,122,864	269,250	417,000
Water	10,601,293	9,879,443	20,061,583	1,619,580
Waste Water Management	659,602	163,930	-	38,519,512
Total	26,735,368	23,091,643	20,586,522	41,916,548
			25,179,223	27,114,143


**Monthly Projections of Expenditure & Revenue by Vote
for Zululand District Municipality for the Quarter
ended 30 June 2011**

Monthly Projections for expenditure and revenue by vote		June		
Department	Operating Exp	Actual	Capital Exp	Revenue
Executive and Council	6,340,662	2,149,070	900,000	-
Finance	1,868,337	2,051,130	170,833	835,766
Corporate Services	1,760,004	3,863,231	70,189	12,266
Community Development	3,978,535	2,598,630	14,667	136,524
Planning &VSA	1,905,710	1,912,915	269,250	29,877
Water	10,601,293	15,912,951	20,061,583	50,380,449
Waste Water Management	659,602	791,679	-	36,149
Total	27,114,143	29,279,606	21,486,522	79,394,882
				79,463,973
				17,548,824

**Monthly Projections of Expenditure & Revenue by Vote
for Zululand District Municipality for the Quarter
ended 30 June 2011**

Monthly Projections for expenditure and revenue by vote							Totals for Q4			
Department	Operating Exp	Actual	Variance	Capital Exp	Actual	Variance	Revenue	Actual	Variance	
Executive and Council	19,021,986	6,884,823	12,137,163	900,000	-	900,000	-	417,000	-417,000	
Finance	4,630,795	5,542,623	-911,828	341,666	1,005,268	-663,602	70,570,482	3,298,168	67,272,314	
Corporate Services	5,496,678	10,893,997	-5,397,319	160,810	34,498	126,312	-	245,318	-245,318	
Community Development	11,935,605	10,936,966	996,619	29,334	144,984	-115,650	-	743,914	-743,914	
Planning & WSA	5,717,130	7,089,660	-1,372,530	538,500	532,377	6,123	3,056,000	417,000	2,639,000	
Water	31,803,879	39,085,568	-7,281,689	59,152,060	85,572,948	-26,420,888	59,143,490	88,479,582	-29,336,092	
Waste Water Management	1,978,806	1,375,410	603,396	-	-	108,447	2,005,376	-1,896,929		
Total	80,584,879	81,811,067	-1,226,188	61,122,370	87,290,075	-26,167,705	132,878,419	85,606,358	37,272,061	

Q4 Chart - Monthly Projections of Revenue and Expenditure by Vote



5. QUARTERLY PROJECTIONS OF SERVICE DELIVERY TARGETS AND PERFORMANCE INDICATORS OF EACH VOTE

In terms of the SDBIP, Zululand District Municipality is required to provide non-financial measurable performance objectives in the form of service delivery targets and other performance indicators. Service delivery targets relate to the level and standards of service being provided to the community, and include targets for the reductions in backlogs of basic services.

The goals and objectives set by Council as quantifiable outcomes that should be implemented by the administration over the next financial year are indicated on the sheet below.

Quarterly Projections of Service Delivery Targets and Performance Indicators for the year 2010/11

Focus Area or CSF	Objective	Indicator	Indicator Type	KPI ID	Indicator/KPI measurement Frequency	National KPI	Responsibility	Quarter 4			
								Quarter 1	Quarter 2	Quarter 3	Quarter 4
1.1 Water & Sanitation	To provide free basic water	Sec 43(Reg 10 (a)): Percentage of households with access to basic level of water	output	1	Annually	Y	HOD:TS	53.5%	54.0%	-	55.0%
	To improve access to free water	Sec 43(Reg 10 (b)): Percentage of households earning less than R1100 pm with access to free water (Note: Rudimentary LOS included)	output	2	Quarterly	Y	HOD:TS	53.5%	54.0%	-	56.0%
	To improve on the quality of water delivered	Percentage of samples that pass laboratory tests	output	3	Quarterly		HOD:TS	92%	92%	92%	92%
	To improve water supply reliability	Cumulative water supply interruption time per plant less than specified target	output	4	Quarterly		HOD:TS	3	7	11	15
	To review and facilitate the District WSDP	Draft WSDP submitted for consideration by council by target date	Process	5	Quarterly		HOD:P	-	-	-	WSDP plan submitted to Council by 30 June
	To provide free basic sanitation services	Sec 43(Reg 10 (a)): Percentage of households with access to basic level of sanitation	output	6	Quarterly	Y	HOD:TS	43%	43%	43%	43%
	To improve access to free sanitation	Sec 43(Reg 10 (b)): Percentage of households earning less than R1100 pm with access to free sanitation	output	6.2	Quarterly	Y	HOD:TS	43%	43%	43%	43%
	To ensure that legislated water policies and bylaws revisions are reviewed and updated	Draft 2011/2012 Water policies and bylaws revisions submitted for consideration by council by target date	process	7	annually		MM	MM	-	-	31/06/2011

	To effectively monitor WSP's	Number of reports considered by WSA	output	8	quarterly		HOD:P		2 reports	4 reports	6 reports	8 reports
	To implement effective Customer Care	Average time of notification to community prior to planned interruptions	output	9	Quarterly		HOD:TS		24 Hrs	24 Hrs	24 Hrs	24 Hrs
	To effectively utilise MIG allocation	MIG grant funds spent on approved projects by its prescribed date	Input	10	Quarterly		HOD:TS		-	-	-	By 15 Mar 2011
	To maximise the implementation of IDP identified projects	Sec 43 (Reg 10 (c)); Percentage of capital budget actually spent on projects identified in IDP	input	11	Quarterly		HOD:TS		-	-	-	-
1.2 Disaster Management	To create awareness of hazards and disasters	Number of planned awareness campaigns held	output	12	Quarterly		HOD:CS		2	4	8	12
	To review and facilitate the district Disaster Management plan	Updated plan that complies with sections 52, 53 of the Disaster management act 57 of 2002, submitted to council by a specified date	Process	12.1	Annually		HOD:CS		Advertise for Service provider 30 Aug	Appoint SP	1st Draft plan TOR, timetables with workshop 30 Nov	Submit final disaster plan by 30/6/2011
1.3 Municipal Airport	To implement identified activities in airport implementation plan as aligned to Annual	Percentage progress of airport implementation plan	output	12.2	Annually		HOD:CS		25%	50%	75%	100%
2.1 Sound Financial Management	To improve revenue collection	Sec 43 (Reg 10 (g)(ii)); Outstanding Service Debts to	output	13	Quarterly		CFO		0.25	0.25	0.25	0.25
	To produce accurate statements	Number of adjustments effected in relation to the number of accounts issued	output	14	Quarterly		CFO		50%	50%	50%	50%
	To process payments in time	Average processing time for invoices of approved work/services	output	15	Quarterly		CFO		30 days	30 days	30 days	30 days

To complete and submit accurate annual financial statements within the specified time period	Date Financial Statements submitted to office of AG	Process	16	Annually	CFO	MM	-	-	-	Statements signed off by 31 August
To complete and submit accurate annual financial statements within the specified time period	Nature of Audit Opinion	outcome	16.1	Annually	CFO		Unqualified	Unqualified	Unqualified	Unqualified
To complete and submit accurate annual financial statements within the specified time period	Number of matters of concern reported	output	16.2	Annually	CFO		Less than 8 matters of concern			
To complete a budget within the specified time period	Date of approval of Tabled Budget	Process	17	annually	CFO		-	-	15-Mar	-
To complete a budget within the specified time period	Date of approval of Final Budget	Process	17.1		CFO		-	-	-	30 June
To have an effective Auditing Function	Percentage of Planned Audit Meetings held	output	18	Quarterly	CFO	1	2	3	4	
To have an effective Auditing Function	Percentage of Audit queries cleared within the next financial year	output	18.1	Annually	CFO	40%	50%	60%	75%	
To develop a Financial Plan (i.e. Budget Process and Time Table)	Date for approval of Financial Plan	process	19	Annually	CFO	-	-	-	-	30 June
To increase the cost coverage ratio	Sec 43 (Reg 10 (g(iii))): Cost Coverage	outcome	20	Quarterly	CFO	6	6	6	6	
To increase the debt coverage ratio	Sec 43 (Reg 10 (b(i))): Debt Coverage Ratio	outcome	20.1	Quarterly	Y	CFO	4	4	4	4
To provide sufficient cash resources	DTLGA: % operating budget funded from cash	input	21	Quarterly	Y	CFO	MM	96%	96%	98%
To keep a minimum cash balance to cover average monthly expenditure	Number of days with excessive funds in current account in relation to the strategy	output	22	Quarterly		CFO	60	60	60	60

	To report timely and accurately	Date of approval of Annual Report	Process	23	Annually	CFO	MM	-	-	31-Mar	-
	To report timely and accurately	Date of receipt of SDBIP by Mayor	Process	23.1	quarterly	CFO		2010/07/14	-	-	-
	To report timely and accurately	Number of SDBIP reports considered	output	23.2	quarterly	CFO			1	2	3
	To report timely and accurately	To submit SDBIP reports to CFO	Process	24	Quarterly	HOD's		1 report after quarter end	2 reports after quarter end	3 reports after quarter end	4 reports after quarter end
	To align Capital Programme and IDP	% of capital projects budgeted for in accordance with the IDP	input	25	Annually	CFO	MM	100%	100%	100%	100%
3.1 District Tourism	To create promotional material	Number of tourism packages created for prioritised areas by specified date	output	26	Quarterly	HOD:CD		Approved stakeholder list with self appointments (20 Sept)	Information gathering with report labelled 30 Dec	1	3
	To create an effective electronic interface that promotes tourism	Compilation of tourism statistics by specified date	Process	27	Quarterly	HOD:CD		progress report 30 Sept	progress report 30 Dec	progress report 30 March	approved statistical report as labelled at PFC 30 June
	To provide support and capacity building to local tour offices	% of planned tourism liaison meetings held	output	27.1	Quarterly	HOD:CD					
3.2 Local Economic Development	To effect participation in LED	Sec 43 (Reg 10 (d)): Number of jobs created through LED & Capital programme	outcome	28	Quarterly	Y	HOD:CD	progress report and minutes 30 Sept	progress report and minutes 30 Dec	200	400
	To create LED awareness in the District	Number of LED awareness events held	output	29	Quarterly			Planning process, setting schedule for stakeholders 30 Sept	Compile approved plan, invitations, programme ready for delivery by 30 Dec	4	8
	To apply for funding for LED	Number of LED business plans that are submitted by specified date	output	30	Quarterly	HOD:CD		Identify sponsors and projects 30 Sept	Completed action plan by 30 Dec	4	10

	LED Plan reviewed and Approved (Including Tourism, Business & Agricultural Plans) by target date	output	31	Quarterly	HOD:CD	Identify areas of possible changes	Draft action plan with workshop with PC	Reviewed and approved plan 30 March	-
	To effectively coordinate LED in the District	Number of LED Forums/Sub-Forums meetings held	output	31.1	Quarterly	HOD:CD	1	2	3
4.1 HIV/AIDS	To create HIV/AIDS awareness and To plan and implement institutional measures that would reduce the impact of HIV/AIDs	Number of planned awareness campaigns held	output	32	quarterly	HOD:CD	1	3	6
	HIV/AIDS Strategy reviewed and submitted to MM by planned date	output	33	quarterly	HOD:CD	Identify areas of possible changes	Draft action plan	Info briefing on HIV/Aids signed by HOD 30 March	Submitted HIV/Aids strategy 30/06/2010
4.2 Youth & Gender	To provide access to and awareness of Council's Youth & Gender programmes	Number of approved programmes held	output	34	quarterly	HOD:CD	2	3	Planning and approval of action plan
	Number of Youth & Gender related Business Plans submitted for funding	output	35	quarterly	HOD:CD	1	Identify potential sponsors and action plan	Identify potential sponsors and action plan	5
	To strategically plan development and empowerment initiatives for youth and gender	Youth & Gender Strategy reviewed and submitted to MM by specified date	output	36	quarterly	HOD:CD	Identify areas of possible changes	Draft action plan	Info briefing on Youth and Gender signed by HOD
	To create a platform for input and comments	Number of District Youth & Gender Councils Meetings held	output	37	quarterly	HOD:CD	Planning of setting dates and meetings and venues	1	Submitted Youth and Gender strategy 30/06/2010
4.3 Community Development	To reduce poverty by implementing Community Development Projects	Number of people participating in ZDM Capacity Building Programmes	output	38	quarterly	HOD:CD	100	300	400
	To increase available resources for poverty reduction programmes	Number of Capacity Building related Business Plans submitted	output	39	quarterly	HOD:CD	Planning of all business plans	2	4

5.1 Compliance, Clean and Sound Administration	Policies & bylaws	Revision of Policies & Bylaws by specified date	process	40	annually	HOD:CS	MM	Identify areas of review	Submit workshoped proposal to MM (including union involvement)	Submit recommendations for draft renewal to MM	Reviewed policies (HR, vehicle, communication, standing orders) and bylaws by 30 June 2011	
	Policies & bylaws	Date of submission for Bylaws for Promulgation	process	40.1	annually	HOD:CS			60	60	60	60
	Policies & bylaws	Date of submission of reviewed Employees Assistance Programme	process	40.2	quarterly	HOD:CS		EAP coordinator to identify areas that need assessment (survey results)	Workshop with HOD	Draft programme with incorporated Staff comments	Submit reviewed programme 30 June	
		To communicate in a structured manner	Communication Strategy reviewed by specified date	output	41	quarterly	HOD:CS	Identify areas of review	Submit workshoped proposal to MM	Submit recommendations for draft renewal to MM	Reviewed policies (HR, vehicle, communication, standing orders) and bylaws by 30 June 2011	
	To spend grant funding	Percentage of departmental allocated grant funds received (prior to approval of adjustment budget) spent	input	42	Quarterly	HOD's excluding technical services		25%	50%	75%	100%	
	To build capacity	Sec 43 (Reg 10 (1)): % of Municipal Budget actually spent on Skills Development Plan	input	43	quarterly	Y	HOD:CS	Advertise for Service provider	10%	75%	90%	
5.2 Integrated & Co-ordinated Development	To encourage participation in IDP process, ensure alignment with Local Authorities	Number of Alignment meetings held	output	44	Quarterly	HOD:P			3	6	9	12
	To ensure timely completion of IDP Process plan	Date of Adoption of 20/11/2012 Process Plan	output	45	Quarterly	HOD:P		Adopt Business Plan by 30 Sept	-	-	-	
	To ensure timely completion of Framework plan	Date of adoption of 20/11/2012 Framework Plan	output	45.1	Quarterly	HOD:P		Adopt Framework plan by 30 Sept	-	-	-	

6. DETAILED CAPITAL WORKS PLAN(MIG)

C26 ZULULAND District Municipality

N 2		186,623,831.86	227,099,363.66	276,132,000.00
		216,052,800.81	186,645,636.02	0.00
		27,768,958.95	40,453,737.66	276,132,000.00

Table 1: MIG Registered Projects										
Project Reference Number	Agent	Project Title (as per I&G Norm)		Project Status	Approved MIG Funding		Actual Project Cost (Tender Num + Estg.)		Potential Savings	Total Previous MIG Expenditure
		DC20 PMU	DC20 AMIG DC240		DC20 PMU	DC20 AMIG DC240	DC20 PMU	DC20 AMIG DC240		
DC20 0002	Nikoneer Residential Construction	30,803,881.00	31,155,563.23	Completed	30,803,881.00	30,803,881.00	30,803,881.00	30,803,881.00	0.00	21,020,556.53
DC20 0003	ZOM Clinic - Sanjhi Construction	6,017,716.00	6,017,716.00	Completed	6,017,716.00	6,017,716.00	6,017,716.00	6,017,716.00	0.00	1,322,610.91
DC20 0005	Rudimentary Wall Construction	65,753,900.00	65,753,900.00	Completed	65,753,900.00	65,753,900.00	65,753,900.00	65,753,900.00	0.00	7,072,139.29
DC20 0011	Hanideekar Residential Construction	6,772,308.00	6,772,308.00	Completed	6,772,308.00	6,772,308.00	6,772,308.00	6,772,308.00	0.00	1,508,715.92
DC20 0014	Nikoneer Residential Construction	75,206,406.93	75,206,406.93	Completed	75,206,406.93	75,206,406.93	75,206,406.93	75,206,406.93	0.00	21,376,802.66
DC20 0015	Amig Sports Field Construction	16,370,000.00	16,370,000.00	Completed	16,370,000.00	16,370,000.00	16,370,000.00	16,370,000.00	0.00	4,734,820.97
DC20 0022	Amig Sports Field Construction	5,200,000.00	5,200,000.00	Completed	5,200,000.00	5,200,000.00	5,200,000.00	5,200,000.00	0.00	1,322,447.70
DC20 0026	Lund Umri Wall Construction	1,085,002.39	1,085,002.39	Completed	1,085,002.39	1,085,002.39	1,085,002.39	1,085,002.39	0.00	480,016.89
DC20 0028	Uzilhu RWSS Pipe Construction	25,059,088.00	25,059,088.00	Completed	25,059,088.00	25,059,088.00	25,059,088.00	25,059,088.00	0.00	2,471,346.86
DC20 0031	Uzilhu RWSS Pipe Construction	89,073,840.00	89,073,840.00	Completed	89,073,840.00	89,073,840.00	89,073,840.00	89,073,840.00	0.00	-19,336.19
DC20 0035	Uzilhu RWSS Pipe Construction	20,084,916.00	20,084,916.00	Completed	20,084,916.00	20,084,916.00	20,084,916.00	20,084,916.00	0.00	8,455,843.48
DC20 0036	Jiundi Sports Field Construction	32,483,514.00	32,483,514.00	Completed	32,483,514.00	32,483,514.00	32,483,514.00	32,483,514.00	0.00	1,042,761.43
DC20 0038	Uzilhu RWSS Pipe Construction	89,259,053.00	89,259,053.00	Completed	89,259,053.00	89,259,053.00	89,259,053.00	89,259,053.00	0.00	29,780,312.01
DC20 0040	Hanideekar RWSS Construction	22,120,203.00	22,120,203.00	Completed	22,120,203.00	22,120,203.00	22,120,203.00	22,120,203.00	0.00	3,479,130.07
DC20 0041	Hanideekar RWSS Construction	30,366,875.84	30,366,875.84	Completed	30,366,875.84	30,366,875.84	30,366,875.84	30,366,875.84	0.00	8,647,226.00
DC20 0042	Khamla RWSS Water Construction	28,294,873.05	28,294,873.05	Completed	28,294,873.05	28,294,873.05	28,294,873.05	28,294,873.05	0.00	22,407,392.94
DC20 0045	Uzilhu RWSS Pipe Construction	89,259,053.00	89,259,053.00	Completed	89,259,053.00	89,259,053.00	89,259,053.00	89,259,053.00	0.00	28,147,738.42
DC20 0046	Hanideekar RWSS Construction	1,768,115.92	1,768,115.92	Completed	1,768,115.92	1,768,115.92	1,768,115.92	1,768,115.92	0.00	1,768,115.92
DC20 0047	Sundarbhanita Construction	0.00	26,683,733.70	Completed	0.00	26,683,733.70	0.00	26,683,733.70	0.00	9,536,418.82
DC20 0048	Sundarbhanita Water Construction	59,477,291.00	59,477,291.00	Completed	59,477,291.00	59,477,291.00	59,477,291.00	59,477,291.00	0.00	17,348,687.41
DC20 0049	Uzilhu Sports Field Construction	19,560,000.00	19,560,000.00	Completed	19,560,000.00	19,560,000.00	19,560,000.00	19,560,000.00	0.00	7,241,710.77
DC20 0050	Corporation RWSS Construction	34,927,055.48	34,927,055.48	Completed	34,927,055.48	34,927,055.48	34,927,055.48	34,927,055.48	0.00	8,925,378.92
DC20 0051	Emergency Alert Construction	1,298,564.00	1,298,564.00	Completed	1,298,564.00	1,298,564.00	1,298,564.00	1,298,564.00	0.00	3,887,872.82
DC20 0052	ZOM Rural Sanitation Construction	106,891,411.00	106,891,411.00	Completed	106,891,411.00	106,891,411.00	106,891,411.00	106,891,411.00	0.00	20,444,868.00
DC20 0053	Hanideekar Residential Construction	125,793,218.00	125,793,218.00	Completed	125,793,218.00	125,793,218.00	125,793,218.00	125,793,218.00	0.00	27,076,900.00
DC20 0054	Emergency Alert Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	10,535,382.07
DC20 0056	Emodico Sports Field Construction	13,299,314.00	13,299,314.00	Completed	13,299,314.00	13,299,314.00	13,299,314.00	13,299,314.00	0.00	3,191,612.84
DC20 0058	Nikoneer RWSS Water Construction	27,715,450.00	27,715,450.00	Completed	27,715,450.00	27,715,450.00	27,715,450.00	27,715,450.00	0.00	3,919,853.31
DC20 0060	Gumbal Emergency Construction	20,444,302.00	20,444,302.00	Completed	20,444,302.00	20,444,302.00	20,444,302.00	20,444,302.00	0.00	5,076,932.98
DC20 0062	Uzilhu Residential & Terrian	60,547,909.86	60,547,909.86	Completed	60,547,909.86	60,547,909.86	60,547,909.86	60,547,909.86	0.00	61,934,540.25
DC20 0063	Nikoneer Residential Construction	310,103,665.51	310,103,665.51	Completed	310,103,665.51	310,103,665.51	310,103,665.51	310,103,665.51	0.00	88,247.24
DC20 0064	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0065	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0066	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0067	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0068	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0069	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0070	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0071	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0072	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0073	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0074	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0075	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0076	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0077	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0078	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0079	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0080	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0081	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0082	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0083	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0084	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0085	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0086	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0087	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0088	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0089	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0090	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0091	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0092	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0093	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0094	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0095	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0096	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0097	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0098	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0099	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0100	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0101	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0102	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0103	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0104	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0105	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0106	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0107	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0108	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0109	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0110	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0111	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0112	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0113	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0114	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0115	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0116	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0117	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0118	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0119	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0120	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0121	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0122	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0123	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00	0.00	0.00	0.00	0.00
DC20 0124	Uzilhu Residential Construction	0.00	0.00	Completed	0.00	0.00				

**MONTHLY DORA TRANSFER PAYMENT (DRAWDOWN) SCHEDULE:
PROVINCIAL ACCUMULATIVE EXPENDITURE TARGET (%)**

7. APPROVAL OF THE ZULULAND DISTRICT MUNICIPALITY'S SERVICE DELIVERY AND BUDGET IMPLEMENTATION PLAN FOR THE QUARTER ENDED 30 JUNE2011.

The Zululand District Municipality's SDBIP for the 4thquarter ended 30 June 2011 has been reviewed and approved by the Honorable Mayor: Cllr. VZ KaMagwaza-Msibi, as said in S54 (1)(b) of the Municipal Finance Management Act.

Date received: 04/08/2011

Date Approved: 04/08/2011

Signature: 